
 
 
 
 
 
 
 

 

Field Report 
Project: Ivy Falls Street Improvements  Date: 11/8/2021 

Weather: AM: sun PM: sun Lo: 44 Hi: 56  Proj. No.: 18260.000 

Report By: Steve Bunch, TKDA  Contractor: Alcon Construction 

Report To: Ryan Ruzek, Mendota Heights  Hours: 7:30am – 6:00pm 

 Larry Poppler, TKDA  Sub(s):  

 File    

     

OBSERVATIONS: 

 

Alcon arrived at approximately 7:00am to warm up machines and begin work on base preparation on 
Brompton Place. The crew continued to import reclaim material to fill the section. The crew continued 
to import class 5/reclaim material and roll throughout the day. Around 10:00am, grades were checked 
approximately 150’ in from TH 13 by TKDA. Blue tops were set and the grade was finalized. The crew 
used blue tops to fine tune the grade before tolerancing. The grade was periodically rolled with both the 
sheep’s foot and smooth drum roller. At approximately 1:30pm the crew watered the grade and rolled 
with the smooth drum. In the afternoon, the crew worked on adjusting the air vent, cleaning curb with 
the blower and edging the curb lines. The crew also worked on sub cutting some material near the 
intersection of TH 13 and Brompton. Soft saturated clay was cut and replaced with imported reclaim 
material.  

 

The crew watered and rolled a few times in the afternoon before conducting a roll test around 4:30pm. 
The crew provided a fully loaded truck weighing approximately 32 ton. The test roll revealed some soft 
areas over the utility trenches specifically around gate valve boxes. The crew cut out one soft area 
around a gate valve at the intersection. Additionally, the crew reconfigured the roller increasing 
compaction power. The crew rerolled the site and ramped driveways before leaving at approximately 
6:00pm 
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ADDITIONAL COMMENTS/ACTION REQUIRED: 

Crew: 

Foreman: Joe (Alcon); Operators: 2, Laborers: 0, Trucks: 2 am, 1 pm 

 

Other: 

Temp mail should be set up for all mail boxes that are not accessible by postal workers – Alcon  

Empty/install inlet bags – Alcon  

Saturday working hours 8am to 5pm 

Driveway notices – Alcon 

Maintain Roadway and Driveway ramps – Alcon 

Order/procure sanitary manhole frame (3) – Alcon 

 

Equipment: 

Equipment  Manufacturer  Model #  Used for  Used Today?  

Skid Steer  CAT  289D3  Site work  ☒AM ☒PM 

Loader  CAT  624H  Material movement  ☐AM ☐PM 

Smooth Drum  Dynapac  CA 151  Road compaction  ☒AM ☒PM 

Sheep’s Foot  Ingersoll Rand  unknown  Trench compaction  ☒AM ☒PM 

Dozer  Komatsu  51Pxi  Site work  ☒AM ☒PM 

Water Truck  Ford  ~4000 gallon  Dust/compaction  ☐AM ☒PM 

 

Upcoming Schedule: 

Tuesday 11/9 – BR to Tolerance Brompton 

Wednesday 11/10 – Raise iron, backfill curb, irrigation repair 

Thursday 11/11 – BR to Pave Brompton, raise iron, backfill curb, irrigation repair 

Friday 11/12 – Raise iron, backfill curb, irrigation repair 

Saturday 11/13 – Raise iron, backfill curb, irrigation repair 

Sunday 11/14 – No work planned 

Monday 11/15 – Raise iron, backfill curb, irrigation repair 
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Photo No. 
 

Date: 
11/8/2021 

 

Direction Photo Taken:  
- 

Photo Taken by:          
Steve Bunch 

Description: 
Subgrade correction 
Brompton 

Photo No. 
2 

Date: 
11/8/2021 

 

Direction Photo Taken:  
- 

Photo Taken by:          
Steve Bunch 

Description: 
Base preparation 
Brompton 


